PRE-LETTING QUESTIONS AND ANSWERS

CONTROL: 6425-80-001 COUNTY: Cooke, etc. HIGHWAY: FM 3164, Etc.
PROJECT: _RMC 6425-80-001 LET DATE: 12/2/2022 AREA ENGINEER: David Rohmer EMAIL QUESTIONS TO: david.rohmer@txdot.gov
michael.reynolds@txdot.gov
**CHANGES FROM PREVIOUS VERSION HAVE BEEN HIGHLIGHTED BELOW** —
PREVIOUS VERSION: 11/16/2022 CURRENT VERSION: 11/29/2022
# | DATE RECEIVED STATUS QUESTION ANSWER
On page 8 of the plans for the Cooke County TXDOT job, control number
6425-80-001, project number RMC-642580001. . o .
1 11/16/2022 Complete It looks like the Asphalt (AC-20-5TR) has the SY numbers duplicated in Plea.se refer .IO the table on sheet 7 labeled “Summary of Roadway & Workzone Items” for
the information you have requested.
where the Gallons need to be.
Can we please get the gallons needed per reference.
I do not have a time determination schedule for this project, however, I can tell you how the
number of working days for this contract was computed. The number of working days for this
Do you have a time determination schedule for this project? With the lane contract was figured based on an average of past production rates for the type of work
2 11/23/2022 Complete closures limited to no more than 2 miles in length and work only allowed at one |(production rates can be found using the following link: https:/ftp.txdot.gov/pub/txdot/cst/cst-
location at a time, we would already be exceeding the 36 working days allowed. |production-rates.pdf) in this contract and the proximity of the work locations to each other. In
order to complete this project within the timeframe specified, multiple lane closures will need to
be set up and removed daily as work progresses at each reference.
There is a note saying that each stockpile location must be finished and The intent of this note is for the Contractor to use the stockpile for its respective reference. The
3 11/23/2022 Complet completely used prior to moving to the next stockpile. Since the aggregate and  |stockpiles will not need to be depleted before moving to the next project reference, however, all
ompiete stockpiles are provided by TxDOT, will these need to be depleted before moving [stockpiles must be removed and stockpile locations must be cleaned before the project can be
to the next since the project locations are spread out? considered complete and work is accepted.
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ompiete contractor. Will this be the case with the aggregate provided by TxDOT? . Bo ¥ o
completion.
5 11/28/2022 Comle Can you provide the GPS coordinates for the aggregate stockpile at Reference | The GPS coordinates for the aggregate stockpile at Reference #11 are as follows: 33.758305, -
#11? 96.976774.
6 https://ftp.txdot.gov/pub/txdot-info/Pre-Letting%20Responses
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